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SEERET DOA SUBJECT FILE COPY

OL 1033-89
3 6 MAY 1989

MEMORANDUM FOR: Comptroller

FROM: R. M. Huffstutler
Deputy Director for Administration
SUBJECT: New Headquarters Building Construction
Monthly Report of Obligations and
25X1 Expenditures - April 1989
REFERENCE: ‘Memo for Comptroller fm DDA, dtd 30 Jan 85,

Same Subject

1. Attached are summaries of the obligations, commitments,
and expenditures in FAN 81-2000, New Headquarters Building
25X1 (NHB) Construction for April 1989 (Attachment A).

2. For FY 85, we recorded the following expenditures:
$6,358.97 for Route 123 improvements; $250.00 for supplies;
$2,335.23 for vault construction; $5,365.92 for the PASS
project; $11,190.00 for renovations on the fourth floor;
$98,568.00 for renovations to the ground, third and fifth :
floors; $790.00 for engineering services to modify design for

rading work; $43,200.00 for renovations for Africa Division;
%196.98 for tree plantings; $141.11 for programming of the
Building Management System; $31,416.53 to paint hallways;
$7,703.00 for ceiling grids; $3,225.34 for mail distribution
cabinets; $1,279.72 for renovations to the South loading dock;
$21,367.00 for replacement of the chilled water line; $2,203.09
for galvanized sheet metal plates; $5,000.00 for renovations to
the space occupied by OGC; $11,186.00 for partition wall
insulation; $19,174.24 for repiping of the waste backup system;
$7,758.48 for modifications to elevator #30; $5,000.00 for
renovations to the space occupied by OMS; $5,000.00, $6,000.00,
and $10,000.00 for office renovations; $12,688.00 to install
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25X1 March 1989

fire alarm speakers in elevators; and $4,349.23 for freight and
storage charges.

The following obligations were recorded in April:
$2,504.00 for the cafeteria expansion; -$37,856.00 for
installation of tamper proof screws; $1,878.00 for renovation
of the space occupied by 0OGC; $2,228.00 for office renovations;
$3,335.00 for installation of partition walls; $24,931.00 to
insulate partition walls; $21,742.00 for aluminum clear
anodized coathooks; $8,860.00 to construct mail distribution
cabinets on the south dock; $11,336.00 to repair and paint
hallways; $6,776.00 for purchase of ceiling tile; and
$300,000.00 for GSA fees.

In April we recorded a decommitment of $3,000.00 for
renovations to OGC space and recorded the following
commitments: $3,132.00 to reroute the south dock area;
$11,741.00 to replace a four inch tower make-up line with a six
inch tower make-up line and new meter; $1,122,000.00 for the
installation of galvanized steel pipe; $13,830.00 for the
installation of partition panels; $10,252.00 for the
installation of new furniture; and $6,465.00 for the
installation of a VAV box.

3. The monthly Open Obligation Activity Report (OOAR) and

the Open Commitment Activity Report (OCAR) for this FAN as of
30 April 1989 are provided as Attachment B. The Status of

Allotments Reports for the period ending 31 March 1989 is

4. Any questions regarding this report and the FAN 81-2000
transactions may be referred to the Chief, Budget and Fiscal
Staff, OLJ <

STAT

——R7M. Huffstutler

Attachments: A-C
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